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May 25, 1991

Mr. Robert E. Swale, RPM
Mail Code SHS-11

U.S. EPA, Region V

230 South Dearborn
Chicago, Illinois 60604

RE:  Deliverable Schedule
Second Draft -- RI Report
American Chemical Services NPL Site
Griffith, Indiana
Project # 60251

Dear Mr, Swale:

This letter is to summarize the telephone conversation we had this morning to
schedule the completion of the second draft of the RI Report for the ACS NPL
Site. This is an update of the schedule proposed in the letter from Warzyn dated
May 3, 1991. Since that time, we met Agency representatives on May 16, 1991, and
participated in a conference call on May 22. At the May 16th meeting we
discussed the majority of the issues in your comment letter and heard from David
Charters regarding the requirements for the ecological assessment. On the May
22nd conference call with you and Pat Vanl.eewan, we discussed the baseline risk
assessment issues.

We have agreed on the following schedule for developing the final RI Report.

June 14, 1991 Warzyn will submit the second draft of the RI report,

including all Chapters and Appendices except the Section 7,

““ the Baseline Risk Assessment and the Ecological
Assessment.

July 1, 1991 Warzyn will submit the second draft of the Baseline Risk
Assessment and Ecological Assessment.

Thank you very much for the time you have spent to clarify your review comments
and Agency concerns regarding the final RI Report. Please do not hesitate to call if
with any questions or comments.

Respectfully Submitted,
WARZYN INC.

THE PERFECT BALANCE
BETWEEN TECHNOLOGY Peter J_ ag S Ph_D_

AND CREATIVITY. . .
Project Coordinator
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